

## **Plan de Trabajo**

### **December 21**

- Kick-off meeting (related to microproject).

### **December 21-January 10**

- Prepare pre-questionnaire (Bea, Mahdiah, Jorge).

### **January 13**

- Meeting with instructors (Gloria, Pilar, and Mahdiah).

### **January 13-February 10**

- Instructors fill in pre-questionnaires.

### **January 13-March 14**

- Instructors implement methodology.

### **February 1-March 5**

- Prepare post-questionnaire (Bea, Mahdiah, Jorge).

### **February 2**

- Meeting with web designers (Agora coordinators)

### **March 14**

- Meeting with instructors (Gloria, Pilar, and Mahdiah).

### **March 14-March 30**

- Instructors fill in post-questionnaires.

### **Beginning of April**

- Closing meeting.